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Originator Phone
E.D.Goller 376-7326

Class of Change
[ 1 I - Signatories (Section 13.0) [Xl II - Project Manager I 1 III - Unit Manager

Change Titfe
CONSOLIDATE OPERABLE UNITS 100-BC-2 100-BC-3 AND 100-BC-4

Description/Justification of Change

1. Change the 100-BC-2 Operable Unit (OU) boundary to include the 100-BC-3 and 100-BC-4
OU waste sites. The U.S. Department of Eneray, Richland (DOE), U.S. Environmental
Protection Agency (EPA), and the State of Washington Department of Ecology (Ecology),
agree that consolidating the 100-BC-3 and 100-BC-4 OUs into the 100-BC,-2 OU will allow
for a more efficient and effective Limited Field Investigation (LFI) of the remaining
100-B/C reactor area waste sites.

2. Delete the 100-BC-3 and 100-BC-4 OUs from the Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement). The Three Parties agree that a substantial and
continuous remediation process and schedule for all source units in the expanded 100-
BC-2 operable unit would be desirable to take full advantage of the large scale
remediation approach envisioned for the 100-8C Area. Such a schedule enables the
Three Parties to complete source unit remedial actions for a significant area of the
Hanford Site and will provide valuable lessons for remediation at various types and
sizes of source units.

Impact of Change

None. References to OUs 100-BC-3 and 100-BC-4 will be removed from the Tri-Party Agreement
or changed to reflect the enlarged 100-BC-2 OU as necessary.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendices C and D
Pre]fminary OU Designation Project, WHC-EP-0216
Hanford Site Waste Information Data System (WIDS)
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